
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14581-13-000-0

Estimate Summary By Project

Estimate Number: 0004

02/05/2014

Contract Location: Time Allowed:

SMOAK RD (CR 125) OVER TROUBLESOME CREEK

 

Contractor:

TIDWELL CONSTRUCTION COMPANY Date Let:

P. O. DRAWER 1466 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

DOUGLASVILLE GA 30133-1466 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

06/21/2013

06/26/2013

09/03/2013

09/05/2013

10/08/2013

00/00/0000

00/00/0000

269 Days

05/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 55.39

149 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,105,828.51

$1,105,828.51

$708,800.60

35.90%

Counties:

Spalding

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

371094-      $1,105,828.51 $1,105,828.51 $708,800.60 35.90% $154,580.78

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14581-13-000-0

Estimate Summary By Project

Estimate Number: 0004

02/05/2014

Project Number: 371094-      SMOAK RD (CR 125) - BRIDGE REPLACEMENT

 

BRZLB-0255-00(014)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $317,622.33 $193,957.70 $123,664.63

Non-Participating $79,405.58 $48,489.43 $30,916.15

Total Earnings $397,027.91 $242,447.13 $154,580.78

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $397,027.91 $242,447.13 $154,580.78

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $397,027.91 $242,447.13

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $154,580.78

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14581-13-000-0

Estimate Summary By Project

Estimate Number: 0004

02/05/2014

Project Number 371094-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0003 150-1000     TRAFFIC CONTROL - LS  1.000 .310

 10000.000 .159

BRZLB-0255-00(014)

 

.469 $1,590.00 $4,690.00

Category Amount: $1,590.00 $4,690.00

Category Number: 0020 EROSION CONTROL

0150 163-0240     MULCH TN  200.000 33.090

 1.000 -.105

 

 

32.985 $-.11 $32.99

0200 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  760.000 .000

 1.200 218.000

 

 

218.000 $261.60 $261.60

0215 167-1500     WATER QUALITY INSPECTIONS MO  9.000 3.000

 400.000 1.000

 

 

4.000 $400.00 $1,600.00

0225 171-0030     TEMPORARY SILT FENCE, TYPE C LF  6,800.000 3,555.000

 3.230 12.000

 

 

3,567.000 $38.76 $11,521.41

0240 603-7000     PLASTIC FILTER FABRIC SY  730.000 .000

 2.800 560.000

 

 

560.000 $1,568.00 $1,568.00

Category Amount: $2,268.25 $14,984.00

Category Number: 0010 ROADWAY

0330 207-0203     FOUND BKFILL MATL, TP II CY  100.000 118.222

 36.040 .000

 

 

118.222 $.00 $4,260.72

Category Amount: $0.00 $4,260.72



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14581-13-000-0

Estimate Summary By Project

Estimate Number: 0004

02/05/2014

Project Number 371094-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0345 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  3,400.000 .000

 0.990 70.000

 

 

70.000 $69.30 $69.30

Category Amount: $69.30 $69.30

Category Number: 0030 BRIDGE NO 1 - OVER TROUBLESOME CREEK

0370 500-3101     CLASS A CONCRETE CY  54.000 27.000

 1150.000 27.000

 

 

54.000 $31,050.00 $62,100.00

0375 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  733.000 .000

 110.000 634.761

1

 

634.761 $69,823.71 $69,823.71

0380 511-1000     BAR REINF STEEL LB  5,980.000 2,990.000

 1.000 2,990.000

 

 

5,980.000 $2,990.00 $5,980.00

0395 520-1125     PILING IN PLACE, STEEL H, HP 12 X 53 LF  575.000 217.231

 50.000 309.156

 

 

526.387 $15,457.80 $26,319.35

0400 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  415.000 162.252

 60.000 169.362

 

 

331.614 $10,161.72 $19,896.84

0420 547-2014     PILE ENCASEMENT, 14 IN PILE LF  47.000 25.000

 250.000 25.000

 

 

50.000 $6,250.00 $12,500.00

0425 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  701.000 .000

 40.000 390.000

 

 

390.000 $15,600.00 $15,600.00



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14581-13-000-0

Estimate Summary By Project

Estimate Number: 0004

02/05/2014

Project Number 371094-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 BRIDGE NO 1 - OVER TROUBLESOME CREEK

0430 603-7000     PLASTIC FILTER FABRIC SY  701.000 560.000

 4.000 -170.000

 

 

390.000 $-680.00 $1,560.00

Category Amount: $150,653.23 $213,779.90

Project Total Amount: $154,580.78 $397,027.91


